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Cﬁ)“?ﬁakb . DIGITAL READOUT COUNTERS

your maintenance man, was atl |on Friday,

July 24, conferring with | pn the circuit
diagrams of the counters,

[ Ineeds some clarification of technical points which

he would like in writing. He doesn't trust his memory on
verbal instructions. In fact, he and[____  |now remember
the previous instructions differently, and there is some
confusion.

He wants a sketch of the pulse shape they will receive from
the sensing head, and he needs to know the length of the
interconnecting cables. If he doesn't hear by August 1,
which is Saturday, he will make the cables 10 ft long.

| |wants confirmation that the counters will Te_used with
3

the| | reading head. If different needs
to know fror each counter what signals or power that is
required to feed to the sensor. There is a difference

in this respect between the| | head and the

[:::;:;:]head. It turns out the information is urgentl
needed and is now starting to affect delivery. [:i:%::%:]
says he cannot start fabrication of the input amplifier
boards until he is advised which boards will be used for

each counter.

Delivery of the first 2-axis system has slipped a week since
start of wiring has been delayed a week. [Ei:::;g does

not expect delivery of the other systems to be affected.

He expects check out of the first system to start the first
week of August. It seems to me he is a bit optimistic to
believe he can complete the second 2-axis system one week
after delivery of the first 2-axis system. Delivery
schedule is now:

Three 2-axis systems: One on 8/22/64
One on 8/30/64
One on 9/15/64

Spares for previous two
2-axis systems: 8/22/64
One 4-axis system: 10/ 1/64.
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